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Standard Form 30 (Block 14 continued)

1. The purpose of this supplemental agreement is to:
A.. Incorporate the following Modification and Upgrade Projects into Sub CLINS 0020:

1. #12073EOV — Upgrade SPIF 5 Ton North & South EAL Cranes- $122,147 ($111,043 in
costs and $11,104 in fixed fee)

2. #12156EOP — Provide Raised Floor and Cable Trays, Ground Test Station, DPF-
$50,741 ($46,128 in costs and $4,613 in fixed fee)

3. WON#040933 — Modify UES Personnel Tie-Offs CX-40 - $39,228 ($35,662 in costs and
$3,566 in fixed fee)

B. Incorporate Schedule B changes in O&M CLIN and Award Fee CLINS to reflect
outyear increases for additional square footage at the DPF that was addressed in PO0035 but
not updated in the replacement pages of the modification.

C. This modification is authorized under Contract Clause H-25, “Upgrades and
Modifications to Service Systems” Sep 97 and FAR 52.243-2, entitled “Changes-Cost
Reimbursement (Aug 87)(Alt II)(Apr 84). Funding for the DPF addition is provided under
PF#F50LGP11860700; Funding for the Raised Floor and Cable Trays project is provided under
PR#F50LGP11860800; Remaining Funding provided under existing funds in CLIN 0020.

D. Total increase in contract value $106,057.

2. SUMMARY OF CHANGES - “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. Part | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
SF 33 Block 20 $138,697,489 $138,803,546 $ 106,057
9 of 65 CLIN 0016 $ 33,094,410 $ 33,144,697 $ 50,287
9 of 65 CLIN 0019AB $ 1,792,854 $ 1,797,464 $ 4,610
9 of 65 CLIN 0019AC $ 300,323 $ 300,742 $ 419
9 of 65 Total Award Fee $ 3,374,940 $ 3,379,969 $ 5,029
10 of 65 CLIN 0020 $ 6,016,552 $ 6,067,293 $ 50,741
10 of 65 Total 0016- $ 34,714,147 $ 34,764,434 $ 50,287
0018
10 of 65 Total 0019 $ 3,374,940 $ 3,379,969 $ 5,029
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10 of 65
10 of 65

11 of 65
11 of 65
11 of 65
11 of 65
11 of 65

12 of 65

12 of 65
12 of 65

13 of 65
13 of 65
13 of 65
13 of 65
13 of 65

14 of 65

14 of 65
14 of 65

15 of 65
15 of 65
15 of 65
15 of 65
15 of 65

16 of 65

16 of 65
16 of 65

16 a of 65
16 aof 65
16a of 65
16a of 65
16a of 65

Total 0020
Total of FYO1

CLIN 0021

CLIN 0024AA
CLIN 0024AB
CLIN 0024AC
Total Award Fee

Total 0021-
0023

Total 0024

Total FY 02

CLIN 0026
CLIN 0029AA
CLIN 0029AB
CLIN 0029AC
Total Award Fee

Total 0026-
0028

Total 0029
Total FY 03

CLIN 0031

CLIN 0034AA
CLIN 0O034AB
CLIN 0034AC
Total Award Fee

Total 0031-
0033

Total 0034

Total FY 04

Opt 3
Opt 4
Opt 5
Opt 6
Summary Total

$ 6,016,552
$ 44,105,639

$ 29,041,868
$ 1,332,270
$ 1,598,714
$ 266,450
$ 3,197,434

$ 31,974,329

$ 3,197,434
$ 35,171,763

$ 28,977,889
$ 1,317,973
$ 1,581,570
$ 263,595
$ 3,163,138

$ 31,631,394

$ 3,163,138
$ 34,794,532

$ 27,159,130
$ 1,247,307
$ 1,496,770
$ 249,461
$ 2,993,538

$ 29,935,380

$ 2,993,538
$ 32,928,918

$ 44,105,639
$ 35,171,763
$ 34,794,532
$ 32,928,918
$241,592,702

$ 6,067,293
$ 44,211,696

$ 29,093,132
$ 1,334,406
$ 1,601,277
$ 266,877
$ 3,202,560

$ 32,025,593

$ 3,202,560
$ 35,228,153

$ 29,030,173
$ 1,320,151
$ 1,584,184
$ 264,031
$ 3,168,366

$ 31,683,678

$ 3,168,366
$ 34,852,044

$ 27,212,463
$ 1,249,529
$ 1,499,436
$ 249,906
$ 2,998,871

$ 29,988,713

$ 2,998,871
$ 32,987,584

$ 44,211,696
$ 35,228,153
$ 34,852,044
$ 32,987,584
$241,871,327

50,741
106,057

51,264
2,136
2,563

427
5,126

51,264

5,126
56,390

52,284
2,178
2,614

436
5,228

52,284

5,228
57,512

53,333
2,222
2,666

445
5,333

53,333

5,333
58,666

106,057
56,390
57,512
58,666

278,625

© BB PP © & © BB BH PP © &H © @B P PH © B © B BH PP ©@ H

B. Page 10 of 65, CLIN 0020: Add subclin’s 0020AG, 0020AH, and 0020AJ.

Total Net Change to Section B: $278,625
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3. Section G — CONTRACT ADMINISTRATION DATA

Page # ACRN Changed From Changed To Net Change
23c DA $6,797,000 $6,903,057 $106,057

4. As a result of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages under Column Il. (Areas of change are annotated by a vertical line in
the right margin)

Column | (Remove) Column | (Insert)
Page’s 9-16a Page’s 9-16a
Page 23c Page 23c

4. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment for
this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.

N =S\ S o N e =
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description Estimated Cost

Operations and Maintenance, Operations
0011 |and Support and Operations and Management $ 35,680,540
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 35428,385 $ 252,155 $ 35,680,540
0012 |[Systems Management $ 956,553

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 956,553 $ - $ 956,553

0013 |Data NSP
The contractor shall furnish all necessary supplies and services

required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0014 |Award Fee Pool
(In accordance with Award Fee Plan)

0014AA |Award Fee Pool $ 1,123,142
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,123,087 $ 55 $ 1,123,142
0014AB [(Award Fee Pool $ 1,958,551
(1 Mar 00 through 31 Aug 00)
From Change To
Est. Cost $ 2,061,633 $ (103,082) $ 1,958,551
0014AC |(Award Fee Pool $ 354,580
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost $ 381,269 $ (26,689) $ 354,580
TOTAL PROPOSED AWARD FEE $ 3,436,273
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SECTION B - SUPPLIES OR SERVICES AND PRICES/C
Launch Operations and Support Contract

OST (cont'd)

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. |Description Estimated Cost
0015 |Service Systems Upgrades & Modifications $ 2,907,944
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ 3,465,315 $ (557,371) $ 2,907,944

0015AA NPF Project $ 1,166,566

0015AB Air Sampling, Delta Ops $ 140,197

0015AC AHU atVIB $ 323,532

0015AD ECP L99-165 $ 34,856

0015AE ECP L99-194 $ 34,016

00015AF ECP L99-196A $ 124,735

0015AG ECP L98-026 $ 3,742

0015AH ECP L98-125 $ 2,861

0015AJ ECP L98-147 $ 75,971

0015AK ECP L00-005 $ 13,243

0015AL ECP L98-065 $ 5,736

0015AM ECP L98-075 $ 6,995

0015AN ECP L98-120 $ 33,176

0015A0 ECP L98-097 $ 20,482

0015AP ECP L99-187A&B $ 45,168

0015AQ ECP L98-151 $ 5,378

0015AR ECP L00-044 $ 22,930

0015AS ECP L98-201 $ 10,299

0015AT ECP L00-058 $ 4,300

0015AU ECP L00-057 $ 6,954

0015AV ECP L00-007 $ 3,636

0015AW ECP L99-065 $ 10,687

0015AX ECP L99-024 $ 14,022

0015AY ECP L99-196b $ 98,880

0015AZ ECP L98-014 $ 18,044

0015BA ECP L00-054 $ 13,034

0015BB ECP L00-055 $ 38,487

0015BC DRCS Phase | & Il'in VIB $ 215,785

Modification PO0057 to
Contract FO8650-98-C-0035
Page 8 of 65




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

0015BD
0015BE
0015BF

0015BG
0015BH
0015BJ

0015BK
0015BL

0015BM
0015BN
0015B0O

ECP L0O0-009
ECP LO0-031
ECP L047563
ECP L99-150
ECP L00-024
ECP L00-025
ECP L99-170
ECP L99-200
ECP L0O0-009
ECP L99-029
ECP L00-048

e A R - e I S e A AR

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FY00)

103,501
8,232
5,291
4,027
8,511
7,932

12,908
10,285
68,608

175,118

9,819

$ 36,637,093
$ 3,436,273
$ 2,907,944
$ 42,981,310
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 33,144,697
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 33,094,410 $ 50,287 $ 33,144,697
0017 |Systems Management $ 1,619,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 % (1,500,000) $ 1,619,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
(In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,281,763
(1 Oct 00 through 28 Feb 01)
From Change To
Est. Cost $ 1,378,240 $ (96,477) $ 1,281,763
0019AB [(Award Fee Pool $ 1,797,464
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,792,854 $ 4610 $ 1,797,464
0019AC [(Award Fee Pool $ 300,742
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 300,323 $ 419 $ 300,742
TOTAL PROPOSED AWARD FEE $ 3,379,969

Modification PO0063 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No.

Description

Estimated Cost

0020

Service Systems Upgrades & Modifications $

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

Change
50,741 $

From
6,016,552 $

To

Est. Cost $ 6,067,293

6,067,293

0020AA
0020AB

0020AC
0020AD
0020AE

0020AF

0020AG

0020AH
0020AJ

#12074EOP - Seal/Epoxy Coat Clean Room Floor at SPIF $
#12020EOV-Provide Installation Mounting Support for Proof Load $
Test Tool

#12109E1P-Fire Suppression Analysis VIB(COS Room) $
#SMARF- Crane Load Test Design
#12016EOP- Provide Remote & Automatic Temp/Humidity Control $
Capability for Cooling Towers, HVAC

#12120EOP- Provide Protection of Flight Hardware from 50/25T $
Crane Lubricants, LC-40

#12027EOV-Upgrade SPIF 5Ton North & South EAL Cranes
WON#040933- Modify UES Personnel Tie-Offs CX-40
#12156EOP-Provide Raised Floor and Cable Trays Ground Test $
Station, DPF

354,927.00
3,671.00

7,806.00
19,092.00
23,388.00

&

5,962.00

»

122,147.00
39,228.00
50,741.00

&

ESTIMATED COSTS (CLINS 0016 — 0018) $

AWARD FEE (CLIN 0019)
ESTIMATED COST (CLIN 0020)

ESTIMATED TOTAL FOR ALLCLINS (FYO01)

34,764,434

3,379,969

6,067,293

44,211,696
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0021 |and Support and Operations and Management 29,093,132
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 29,041,868 $ 51,264 $ 29,093,132
0022 [Systems Management 2,932,461
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,932,461 $ - $ 2,932,461
0023 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0024 |Award Fee Pool
(In accordance with Award Fee Plan)
0024AA |Award Fee Pool 1,334,406
(1 Oct 01 through 28 Feb 02)
From Change To
Est. Cost $ 1,332,270 $ 2,136 $ 1,334,406
0024AB [Award Fee Pool 1,601,277
(1 Mar 02 through 31 Aug 02)
From Change To
Est. Cost $ 1,598,714 $ 2,563 $ 1,601,277
0024AC [(Award Fee Pool 266,877
(1 Sep 02 through 30 Sep 02)
From Change To
Est. Cost $ 266,450 $ 427 $ 266,877
TOTAL PROPOSED AWARD FEE 3,202,560
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No.

Description

Estimated Cost

0025

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To

Est. Cost $ - $ - $

TBD

ESTIMATED COSTS (CLINS 0021 — 0023)
AWARD FEE (CLIN 0024)
ESTIMATED COST (CLIN 0025)

ESTIMATED TOTAL FOR ALLCLINS (FY02)

$

$

$

$

32,025,593

3,202,560

35,228,153
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management 29,030,173
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
From Change To
Est. Cost $ 28,977,889 $ 52,284 $ 29,030,173
0027 [Systems Management 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - $ 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA |Award Fee Pool 1,320,151
(1 Oct 02 through 28 Feb 03)
From Change To
Est. Cost $ 1,317,973 $ 2,178 $ 1,320,151
0029AB [Award Fee Pool 1,584,184
(1 Mar 03 through 31 Aug 03)
From Change To
Est. Cost $ 1,581,570 $ 2,614 $ 1,584,184
0029AC [Award Fee Pool 264,031
(1 Sep 03 through 30 Sep 03)
From Change To
Est. Cost $ 263,595 $ 436 $ 264,031
TOTAL PROPOSED AWARD FEE 3,168,366
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
0030 |Service Systems Upgrades & Modifications $ -
Upon direction by the Contracting Officer, the contractor will TBD
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ - $ - $ -
ESTIMATED COSTS (CLINS 0026 — 0028) $ 31,683,678
AWARD FEE (CLIN 0029) $ 3,168,366
ESTIMATED COST (CLIN 0030) $ -
ESTIMATED TOTAL FOR ALLCLINS (FY03) $ 34,852,044
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0031 |and Support and Operations and Management $ 27,212,463
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
From Change To
Est. Cost $ 27,159,130 $ 53,333 $ 27,212,463
0032 [Systems Management $ 2,776,250
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,776,250 $ - $ 2,776,250
0033 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0034 |Award Fee Pool
(In accordance with Award Fee Plan)
0034AA |Award Fee Pool $ 1,249,529
(1 Oct 03 through 28 Feb 04)
From Change To
Est. Cost $ 1,247,307 $ 2,222 $ 1,249,529
0034AB |Award Fee Pool $ 1,499,436
(1 Mar 04 through 31 Aug 04)
From Change To
Est. Cost $ 1,496,770 $ 2,666 $ 1,499,436
0034AC |Award Fee Pool $ 249,906
(1 Sep 04 through 30 Sep 04)
From Change To
Est. Cost $ 249,461 $ 445 % 249,906
TOTAL PROPOSED AWARD FEE $ 2,998,871
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No.

Description

Estimated Cost

0035

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service

systems upgrades and modifications. Contract type will be

determined by individual request for proposal, and work will be

added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ - $ - $

$

TBD

ESTIMATED COSTS (CLINS 0031 — 0033)
AWARD FEE (CLIN 0034)
ESTIMATED COST (CLIN 0035)

ESTIMATED TOTAL FOR ALLCLINS (FY04)

$

$

$

29,988,713

2,998,871

Modification PO0063 to
Contract FO8650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10Oct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct 99 - 30 Sep 00 $ 42,981,310
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 10Oct 00 - 30 Sep 01 $ 44,211,696
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct 01 - 30 Sep 02 $ 35,228,153
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10Oct 02 - 30 Sep 03 $ 34,852,044
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct 03 - 30 Sep 04 $ 32,987,584
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-04 $ 241,871,327

(Items 1-7)

Modification PO0063 to
Contract FO8650-98-C-0035
Page 16a of 65



Sg TION G - CONTRACT ADMINIST& TION DATA (cont’d)

Appropriation/Lmt SubHead/CPN Recip DODAAD

ACRN Acct Class Data Supplement Accounting Classification information

OBLIGATED
AMOUNT

DA

DB

DC

DD

DE

bF

5713400 301 83LE 253099 010000 55510 35182F 662400 F62400
PR# - F50LGP02000200 = $6,797,000 (P00054)

PR# - F50LGP11860700 = $55,316 (P00063)

PR# - F50LGP11860800 = $50,741 (F00063)

5713400 301 83LE 25309A 010000 555L0 35119F 662400 F62400
PR# - F50LGP02000200 = $2,145,000 (P00054)

5713400 301 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - F50LGP02000200 = $4,348,000 (P00054)

PR# - F515LS10371200 = $75,000 {PCO059)

PR# - F51SLS10371000 = $20,000 (P0O0059)

PR# - F515L510250800 = $60,000 (P0005%9)

PR# - F515L.510430500 = $26,012 {P00059)

PR# - F51S1.510530200 = $355,000 (P0O0059)

PR# - F515L.511030200 = $450,000 (P0O0059)

5713400 301 83LE 25309S 010000 555L0 33B05F 662400 F62400
PR# - F50LGP02000200 = $1.623,000 (P00054)

PR# - F135L510950400 = $120,000 (P00059)

PR# - F135L510850200 = $235,000 (PO0059)

5713400 301 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - F50LGP02000200 = $23,962,200 (P00054)

PR# - F135L510250200 = $1,200,000 (P00058)

PR# - F135L511200200 = $1,417,700 (P0O0060)

5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - FSOLGP10110200 = $1,271,727 (POO0O5SS5)

$ 6,903,057

$ 2,145,000

$ 5,334,012

$ 1,978,000

$ 26,579,900

$ 1,271,727
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